
Phase I

Phase II

Phase III

TIMELINE GRIGGS RAILROAD CROSSING RELOCATION PROJECT 
PLANNING CT81P/CT82P

Nov 13, 
2015

SepAugJulyJuneAprilMarchFebJan May

12 Months 

ACTIVITY START DATE COMPLETION DATE

Final Design 07/01/2012 10/30/2012                Completed

Bidding Process 11/15/2012 12/15/2012 Completed on 10/15/2014

Construction
Phase I    Norfolk “Right of Way” 

Phase II  Utilities

Phase III Final Paving & Road Work

Norfolk Project

October 31, 2015

January 1, 2015

April 1, 2015

August 24, 2015

December 1, 2014 
Two weeks after Norfolk Permit

February 9, 2015 

September 11, 2015

November 13,2015 

Norfolk Phase of Prject


